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STRIPES Project - Phase II      
Business Readiness Checkpoint Schedule     
        
   Process Moratorium3 Week Of  

Site Go-Live 
Date4

Reconstruction 
Weekend1,2 Start Date End Date Checkpoint 

#1 
Checkpoint

#2  
EMCBC 12/8/2008 11/29/2008 12/1/2008 12/12/2008 10/6/2008 11/17/2008  
Idaho 12/8/2008 11/29/2008 12/1/2008 12/12/2008 10/6/2008 11/17/2008  
OR 12/8/2008 11/29/2008 12/1/2008 12/12/2008 10/6/2008 11/17/2008  
NETL 2/2/2009 1/24/2009 1/26/2009 2/6/2009 11/10/2008 1/5/2009  
CH 2/23/2009 2/14/2009 2/16/2009 2/27/2009 11/10/2008 2/2/2009  
GO 3/30/2009 3/21/2009 3/23/2009 4/3/2009 1/12/2009 3/9/2009  
SR 5/18/2009 5/9/2009 5/11/2009 5/22/2009 3/2/2009 4/27/2009  
RL 6/29/2009 6/20/2009 6/22/2009 7/3/2009 4/20/2009 6/8/2009  
ORP 6/29/2009 6/20/2009 6/22/2009 7/3/2009 4/20/2009 6/8/2009  
SEPA 6/29/2009 6/20/2009 6/22/2009 7/3/2009 4/20/2009 6/8/2009  
        
1 The preliminary reconstruct list will be submitted to the Site for approval prior to the actual recontruct   
 being executed over Reconstruct Weekend.    
2 Additional site reconstructs can be coordinated with and included in subsequent site roll outs   
 if the volume justifies the action.     
3 Reconstruct data validation will occur during the Process 
Moratorium.     
4 Go-live date is subject to change if the Process Moratorium is 
extended.     

 


